COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/06/2009

ESTIMATE SUMMARY 07:45:02
CONTID: C13500-ALT ESTIMATE NO: 0025 FINL SPEC YR:2002
PCN: 13500-ALTBID2 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 719.( DAYS TIME ALLOW: 551 CALENDAR DAYS
I-270 Extension, Phase V PERCENT TIME: 130.49 ORIG TIME ALLOW: 480 CALENDAR DAYS

PROJECT NO: IM 2706-032 - Concrete Alt

I-270 Extension, Phase V (Concrete Alternate)

NAME OF ROAD: I-25 & I-270
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/06/2009 DATE TIME STARTED 02/17/2004
7353 S. EAGLE STREET DATE LET 12/18/2003 DATE WORK BEGAN 02/17/2004
DATE AWARDED 01/14/2004 DATE TIME STOPPED 07/31/2006
DATE CONTRACT EXECUTED 01/29/2004 DATE ACCEPTED 07/31/2006
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 02/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 16,782,045.29 PARTICIPATING $ 15,539,145.86 $ 16,704.05
AWARD PROJECT AMT: $ 15,807,428.41 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.59% TOTAL EARNINGS 15,539,145.86 16,704.05
FUNDS AVAILABLE: $ 1,242,899.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 15,539,145.86 16,704.05
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 28,342.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 15,539,145.86 45,046.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 15,539,145.86 45,046.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 45,046.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 CLEARING AND GRUBBING 42.300 42.300
ACRE 0.000 0.00
700.00000 42.300 29,610.00
0010 202-00001 REMOVAL OF STRUCTURE 2.000 2.000
EACH 0.000 0.00
440.00000 2.000 880.00
0015 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 358.000 358.000
SY 0.000 0.00
6.00000 358.000 2,148.00
0020 202-00035 REMOVAL OF PIPE 47.000 47.000
LF 0.000 0.00
21.00000 47.000 987.00
0025 202-00037 REMOVAL OF END SECTION 0.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0030 202-00090 *REMOVAL OF DELINEATOR 5.000 5.000
EACH 0.000 0.00
8.50000 5.000 42.50
0035 202-00220 REMOVAL OF ASPHALT MAT 63,545.000 63,545.000
SY 0.000 0.00
5.50000 63,545.000 349,497.50
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 25,701.000 25,701.000
sy 0.000 0.00
1.00000 25,701.000 25,701.00
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 39,485.000 39,485.000
SF 0.000 0.00
1.50000 39,485.000 59,227.50
0050 202-00700 *REMOVAL OF LIGHT STANDARD 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0055 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00

3,600.00000 1.000 3,600.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 7.000 7.000
EACH 0.000 0.00
130.00000 7.000 910.00
0065 202-00821 *REMOVAL OF SIGN PANEL 5.000 5.000
EACH 0.000 0.00
73.00000 5.000 365.00
0070 202-00823 *REMOVAL OF DYNAMIC MESSAGE SIGN 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0075 202-01020 REMOVAL OF SOUND BARRIER FENCE 5,042.000 5,042.000
LF 0.000 0.00
4.60000 5,042.000 23,193.20
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 88.000 88.000
LF 0.000 0.00
2.80000 88.000 246.40
0085 202-01140 REMOVAL OF GUARDRAIL TYPE 4 9,935.000 9,935.000
LF 0.000 0.00
9.00000 9,935.000 89,415.00
0090 202-01300 *REMOVAL OF END ANCHORAGE 7.000 7.000
EACH 0.000 0.00
110.00000 7.000 770.00
0095 202-04001 *PLUG CULVERT 1.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
0100 202-05150 *SANDBLASTING 13,461.000 13,461.000
SF 0.000 0.00
0.50000 13,461.000 6,730.50
0105 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 76,743.000 76,743.000
cY 0.000 0.00
3.80000 76,743.000 291,623.40
0110 203-01100 PROOF ROLLING 19.000 19.000
HOUR 0.000 0.00

75.00000 19.000 1,425.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01500 BLADING 115.000 115.000
HOUR 0.000 0.00
140.00000 115.000 16,100.00
0120 203-01510 BACKHOE 15.000 15.000
HOUR 0.000 0.00
130.00000 15.000 1,950.00
0125 203-01555  DOZING (LANDSCAPING) 89.000 89.000
HOUR 0.000 0.00
130.00000 89.000 11,570.00
0130 203-01597 *POTHOLING 86.000 86.000
HOUR 0.000 0.00
170.00000 86.000 14,620.00
0135 203-02330 LABORER 93.000 93.000
HOUR 0.000 0.00
35.00000 93.000 3,255.00
0140 206-00000  STRUCTURE EXCAVATION 24.000 24.000
cy 0.000 0.00
4.50000 24.000 108.00
0145 207-00205 TOPSOIL 9,680.000 9,680.000
cy 0.000 0.00
3.70000 9,680.000 35,816.00
0150 207-00210 STOCKPILE TOPSOIL 1,870.000 1,870.000
cy 0.000 0.00
11.00000 1,870.000 20,570.00
0155 208-00005 *EROSION LOG 2,529.000 2,529.000
LF 0.000 0.00
4.80000 2,529.000 12,139.20
0160 208-00011 *EROSION BALES (WEED FREE) 510.000 510.000
EACH 0.000 0.00
11.00000 510.000 5,610.00
0165 208-00020 *SILT FENCE 4,030.000 4,030.000
LF 0.000 0.00

1.40000 4,030.000 5,642.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00045 CONCRETE WASHOUT STRUCTURE 8.000 8.000
EACH 0.000 0.00
330.00000 8.000 2,640.00
0175 208-00055 *RIGID INLET PROTECTION DEVICE 33.000 33.000
EACH 0.000 0.00
390.00000 33.000 12,870.00
0180 208-00070 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000
EACH 0.000 0.00
710.00000 7.000 4,970.00
0185 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
4,400.00000 1.000 4,400.00
0190 210-00750 *RESET LIGHT STANDARD 11.000 11.000
EACH 0.000 0.00
410.00000 11.000 4,510.00
0195 210-00755 *RESET LIGHT STANDARD STEEL HIGH MAST 6.000 6.000
EACH 0.000 0.00
4,100.00000 6.000 24,600.00
0195 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0200 210-00805 *RESET OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0200 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0205 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0210 210-00815 *RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00

440.00000 2.000 880.00
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PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0220 210-01200 *RESET END ANCHORAGE 9.000 9.000
EACH 0.000 0.00
310.00000 9.000 2,790.00
0225 210-01300 RESET IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00
1,400.00000 3.000 4,200.00
0230 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0235 212-00006 *SEEDING (NATIVE) 46.500 46.500
ACRE 0.000 0.00
790.00000 46.500 36,735.00
0240 213-00002 *MULCHING (WEED FREE HAY) 21.200 21.200
ACRE 0.000 0.00
250.00000 21.200 5,300.00
0245 213-00061 *MULCH TACKIFIER 5,950.000 5,950.000
1B 0.000 0.00
1.30000 5,950.000 7,735.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 63,621.000 63,621.000
SY 0.000 0.00
1.20000 63,621.000 76,345.20
0255 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
0260 304-06007 *AGGREGATE BASE COURSE 13,372.000 13,372.000
cY 0.000 0.00
15.00000 13,372.000 200,580.00
0265 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 470.410 470.410
TON 0.000 0.00
90.00000 470.410 42,336.90
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,283.400 5,283.400
TON 0.000 0.00
48.00000 5,283.400 253,603.20
0275 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,537.450 2,537.450
TON 0.000 0.00
37.00000 2,537.450 93,885.65
0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,164.000 1,164.000
GAL 0.000 0.00
1.00000 1,164.000 1,164.00
0285 412-01200 *CONCRETE PAVEMENT (12 INCH) 2,644.000 2,644.000
sY 0.000 0.00
30.50000 2,644.000 80,642.00
0290 412-01400 *CONCRETE PAVEMENT (14 INCH) 72,838.000 72,838.000
sy 0.000 0.00
32.00000 72,838.000 2,330,816.00
0290 MATERIAL ALLOWANCE DOWEL BASKETS 0.000
SY 0.000 0.00
0.56314 0.000 0.00
0290 MATERIAL ALLOWANCE CONCRETE PAVEMENT DOWELS 0.000
sy 0.000 0.00
0.56383 0.000 0.00
0290 MATERIAL ALLOWANCE 0.000
SY 0.000 0.00
1.08870 0.000 0.00
0290 MATERIAL ALLOWANCE CONCRETE PAVING DOWELS 0.000
sy 0.000 0.00
0.73752 0.000 0.00
0295 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 55.000 55.000
SY 0.000 0.00
9.00000 55.000 495.00
0300 503-00042 *DRILLED CAISSON (42 INCH) 75.000 75.000
LF 0.000 0.00

120.00000 75.000 9,000.00
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0305 503-00048 *DRILLED CAISSON (48 INCH) 46.000 46.000
LF 0.000 0.00
130.00000 46.000 5,980.00
0310 503-00054 *DRILLED CAISSON (54 INCH) 263.000 263.000
LF 0.000 0.00
180.00000 263.000 47,340.00
0315 506-00030 *GROUTED RIPRAP 108.000 108.000
cy 0.000 0.00
67.00000 108.000 7,236.00
0320 506-00209 RIPRAP (9 INCH) 36.000 36.000
cY 0.000 0.00
110.00000 36.000 3,960.00
0325 506-00218 RIPRAP (18 INCH) 5.000 5.000
cy 0.000 0.00
75.00000 5.000 375.00
0330 507-00000 CONCRETE SLOPE AND DITCH PAVING 373.000 373.000
cY 0.000 0.00
260.00000 373.000 96,980.00
0335 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 30.000 30.000
cy 0.000 0.00
230.00000 30.000 6,900.00
0340 601-40300 *STRUCTURAL CONCRETE COATING 15,250.000 15,250.000
SY 0.000 0.00
3.60000 15,250.000 54,900.00
0345 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 420.000 420.000
LF 0.000 0.00
37.00000 420.000 15,540.00
0350 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,676.000 4,676.000
LF 0.000 0.00
23.00000 4,676.000 107,548.00
0355 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,483.000 1,483.000
LF 0.000 0.00
28.00000 1,483.000 41,524.00
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0360 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 363.000 363.000
LF 0.000 0.00
42.00000 363.000 15,246.00
0365 603-05012 12 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
420.00000 2.000 840.00
0375 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
570.00000 1.000 570.00
0380 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
630.00000 1.000 630.00
0385 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 88.000 88.000
LF 0.000 0.00
510.00000 88.000 44,880.00
0390 603-10120 12 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0395 603-10180 18 INCH CORRUGATED STEEL PIPE 54.000 54.000
LF 0.000 0.00
46.00000 54.000 2,484.00
0400 604-00305 INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0405 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0410 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 19.000 19.000
EACH 0.000 0.00

2,800.00000 19.000 53,200.00
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0415 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,800.00000 4.000 15,200.00
0420 604-30005 MANHOLE SLAB BASE (5 FOOT) 8.000 8.000
EACH 0.000 0.00
1,600.00000 8.000 12,800.00
0425 604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 5.000
EACH 0.000 0.00
1,900.00000 5.000 9,500.00
0430 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0435 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,262.000 3,262.000
LF 0.000 0.00
12.00000 3,262.000 39,144.00
0440 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,525.000 1,525.000
LF 0.000 0.00
28.00000 1,525.000 42,700.00
0445 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 11,861.000 11,861.000
LF 0.000 0.00
24.00000 11,861.000 284,664.00
0445 MATERIAL ALLOWANCE BARRIER REBAR 0.000
LF 0.000 0.00
1.81494 0.000 0.00
0450 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 2,591.000 2,591.000
LF 0.000 0.00
49.00000 2,591.000 126,959.00
0455 606-00750 *GUARDRAIL TYPE 7 (STYLE CL) 370.000 370.000
LF 0.000 0.00
44.00000 370.000 16,280.00
0460 606-00800 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 0.000 0.000
LF 0.000 0.00

35.00000 0.000 0.00
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0465 606-01340 *END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
420.00000 4.000 1,680.00
0470 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
850.00000 4.000 3,400.00
0475 606-01380 *TRANSITION TYPE 3H 3.000 3.000
EACH 0.000 0.00
430.00000 3.000 1,290.00
0480 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
1,700.00000 4.000 6,800.00
0485 606-10700 *BRIDGE RAIL TYPE 7 103.000 103.000
LF 0.000 0.00
42.00000 103.000 4,326.00
0490 607-11525 *FENCE (PLASTIC) 581.000 581.000
LF 0.000 0.00
2.20000 581.000 1,278.20
0495 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 345.000 345.000
LF 0.000 0.00
15.00000 345.000 5,175.00
0500 607-56001 *FENCE (ANIMAL PROTECTION) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0505 609-60011 *CURB TYPE 6 (SECTION M) 594.000 594.000
LF 0.000 0.00
8.00000 594.000 4,752.00
0510 612-00002 *DELINEATOR (TYPE II) 40.000 40.000
EACH 0.000 0.00
12.00000 40.000 480.00
0515 612-00021 *DELINEATOR (TYPE I) (BARRIER) 91.000 91.000
EACH 0.000 0.00

11.00000 91.000 1,001.00
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0520 612-00022 *DELINEATOR (TYPE II) (BARRIER) 34.000 34.000
EACH 0.000 0.00
12.00000 34.000 408.00
0525 613-00075 *3/4 INCH ELECTRICAL CONDUIT 140.000 140.000
LF 0.000 0.00
12.00000 140.000 1,680.00
0530 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000
LF 0.000 0.00
30.00000 100.000 3,000.00
0535 613-00300 *3 INCH ELECTRICAL CONDUIT 1,275.000 1,275.000
LF 0.000 0.00
8.00000 1,275.000 10,200.00
0540 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0545 613-00404 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 918.000 918.000
LF 0.000 0.00
24.00000 918.000 22,032.00
0550 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,585.000 6,585.000
LF 0.000 0.00
5.00000 6,585.000 32,925.00
0555 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 918.000 918.000
LF 0.000 0.00
20.00000 918.000 18,360.00
0560 613-07034 *PULL BOX (24"X36"X18") 0.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0565 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0570 613-40000 *CONCRETE FOUNDATION PAD 11.000 11.000
EACH 0.000 0.00

610.00000 11.000 6,710.00
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0575 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 146.000 146.000
LF 0.000 0.00
160.00000 146.000 23,360.00
0580 613-50100 *LIGHTING CONTROL CENTER 3.000 3.000
EACH 0.000 0.00
5,600.00000 3.000 16,800.00
0585 613-50150 *SECONDARY SERVICE PEDESTAL 4.000 4.000
EACH 0.000 0.00
510.00000 4.000 2,040.00
0590 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 0.000
EACH 0.000 0.00
923.00000 0.000 0.00
0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 0.000
EACH 0.000 0.00
1,020.00000 0.000 0.00
0595 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000
EACH 0.000 0.00
1,800.00000 3.000 5,400.00
0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 0.000
EACH 0.000 0.00
848.00000 0.000 0.00
0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0600 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 11.000 11.000
EACH 0.000 0.00
410.00000 11.000 4,510.00
0600 MATERIAL ALLOWANCE 400 W HPS LUMINAIRES 0.000
EACH 0.000 0.00

186.00000 0.000 0.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0605 614-00012 *SIGN PANEL (CLASS II) 332.000 332.000
SF 0.000 0.00
21.00000 332.000 6,972.00
0610 614-00013 *SIGN PANEL (CLASS III) 4,726.000 4,726.000
SF 0.000 0.00
18.00000 4,726.000 85,068.00
0610 MATERIAL ALLOWANCE SIGN PANEL CLASS III 0.000
SF 0.000 0.00
11.13335 0.000 0.00
0615 614-00357 *STEEL SIGN POST (S 3X5.7) 7.000 7.000
LF 0.000 0.00
23.00000 7.000 161.00
0620 614-00477 *STEEL SIGN POST (S 4X7.7) 25.000 25.000
LF 0.000 0.00
21.00000 25.000 525.00
0625 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 117.000 117.000
SLIPBASE)
LF 0.000 0.00
16.00000 117.000 1,872.00
0630 614-10015 *OVERPASS MOUNTED SIGN BRACKET 0.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0635 614-10050 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
9,900.00000 1.000 9,900.00
0640 614-10400 *SIGN BRIDGE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
33,300.00000 1.000 33,300.00
0640 MATERIAL ALLOWANCE SIGN BRIDGE SPECIAL 0.000
EACH 0.000 0.00
26,000.00000 0.000 0.00
0645 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 3.000
EACH 0.000 0.00

14,000.00000 3.000 42,000.00
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PCN: 13500-ALTBID2 ESTIMATE RUN
PROJECT : IM 2706-032 - Concrete I ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0645 MATERIAL ALLOWANCE SIGN BRIDGE 0.000
EACH 0.000 0.00
9,400.00000 0.000 0.00
0650 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
0650 MATERIAL ALLOWANCE SIGN BRIDGE 0.000
EACH 0.000 0.00
18,200.00000 0.000 0.00
0655 614-41800 *MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 2.000 2.000
EACH 0.000 0.00
28,000.00000 2.000 56,000.00
0655 MATERIAL ALLOWANCE SIGN BRIDGE 0.000
EACH 0.000 0.00
21,300.00000 0.000 0.00
0660 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 2.000 2.000
EACH 0.000 0.00
36,400.00000 2.000 72,800.00
0660 MATERIAL ALLOWANCE SIGN BRIDGE 0.000
EACH 0.000 0.00
26,100.00000 0.000 0.00
0665 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 775.000 775.000
LF 0.000 0.00
10.00000 775.000 7,750.00
0670 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
28,300.00000 1.000 28,300.00
0670 MATERIAL ALLOWANCE IMPACT ATTENUATOR (QUADGUARD) 0.000
EACH 0.000 0.00
22,640.00000 0.000 0.00
0675 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00

530.00000 1.000 530.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0680 619-30800 10 INCH GALVANIZED PIPE 12.000 12.000
LF 0.000 0.00
20.00000 12.000 240.00
0685 621-00450 *DETOUR PAVEMENT 28,232.000 28,232.000
sy 0.000 0.00
30.00000 28,232.000 846,960.00
0690 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
101,500.00000 1.000 101,500.00
0695 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 100.000
HOUR 0.000 0.00
130.00000 100.000 13,000.00
0700 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
,165,778.01000 1.000 1,165,778.01
0705 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,600.00000 1.000 5,600.00
0710 627-00002 *THERMOPLASTIC PAVEMENT MARKING 2,795.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0715 627-00005 *EPOXY PAVEMENT MARKING 274.000 274.000
GAL 0.000 0.00
66.00000 274.000 18,084.00
0720 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 778.140 778.000
GAL 0.000 0.00
46.00000 778.000 35,788.00
0725 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 681.000 357.000
SF 0.000 0.00
9.00000 357.000 3,213.00
0730 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,793.000 3,793.000
SF 0.000 0.00

9.00000 3,793.000 34,137.00



CONTID: C13500-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0735 629-01001 *SURVEY MONUMENT (TYPE 1) 11.000 11.000
EACH 0.000 0.00
170.00000 11.000 1,870.00
0740 630-00000 FLAGGING 5,500.000 3,379.000
HOUR 0.000 0.00
20.00000 3,379.000 67,580.00
0745 630-00003 UNIFORMED TRAFFIC CONTROL 1,277.000 1,250.000
HOUR 0.000 0.00
61.00000 1,250.000 76,250.00
0750 630-00004 TRAFFIC CONTROL VEHICLE 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
0755 630-00007 TRAFFIC CONTROL INSPECTION 224.000 219.000
DAY 0.000 0.00
89.00000 219.000 19,491.00
0760 630-00012 TRAFFIC CONTROL MANAGEMENT 326.000 315.000
DAY 0.000 0.00
280.00000 315.000 88,200.00
0765 630-80001 FLASHING BEACON (PORTABLE) 6.000 6.000
EACH 0.000 0.00
390.00000 6.000 2,340.00
0770 630-80336  BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000
EACH 0.000 0.00
270.00000 5.000 1,350.00
0775 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 247.000 154.000
EACH 0.000 0.00
49.00000 154.000 7,546.00
0780 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 76.000
EACH 0.000 0.00
180.00000 76.000 13,680.00
0785 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 8.000
EACH 0.000 0.00

180.00000 8.000 1,440.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0025 07:45:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0790 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,244.000 1,244.000
SF 0.000 0.00
11.00000 1,244.000 13,684.00
0795 630-80355 PORTABLE MESSAGE SIGN PANEL 10.000 10.000
EACH 0.000 0.00
6,500.00000 10.000 65,000.00
0800 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
0805 630-80360 DRUM CHANNELIZING DEVICE 200.000 70.000
EACH 0.000 0.00
37.00000 70.000 2,590.00
0810 630-80370 CONCRETE BARRIER (TEMPORARY) 19,771.000 19,771.000
LF 0.000 0.00
11.00000 19,771.000 217,481.00
0815 630-80380 TRAFFIC CONE 500.000 500.000
EACH 0.000 0.00
13.00000 500.000 6,500.00
0820 630-80520 *MOBILE PAVEMENT MARKING ZONE 8.000 5.000
DAY 0.000 0.00
250.00000 5.000 1,250.00
0825 630-85010 IMPACT ATTENUATOR (TEMPORARY) 15.000 13.000
EACH 0.000 0.00
1,600.00000 13.000 20,800.00
0830 700-70010 F/A MINOR CONTRACT REVISIONS 40,821.520 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 8,860.000 8,860.000
FA 0.000 0.00
1.00000 8,860.000 8,860.00
0840 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 81,156.650 81,156.650
FA 0.000 0.00

1.00000 81,156.650 81,156.65
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0845 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0850 700-70022 F/A OJT COLORADO TRAINING PROGRAM 506.000 506.000
FA 0.000 0.00
1.00000 506.000 506.00
0855 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 1,208.000 1,208.000
FA 0.000 0.00
1.00000 1,208.000 1,208.00
0860 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70060 F/A ADJUST RESTORE UTILITIES 45,294.000 45,294.000
FA 0.000 0.00
1.00000 45,294.000 45,294.00
0870 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 11,369.000 11,369.000
FA 0.000 0.00
1.00000 11,369.000 11,369.00
0875 700-70081 F/A PROVIDE STREET LIGHTING FROM XCEL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 626-00100 MOBILIZATION (W/O AUTOPAY) 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
1305 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR FIBER OPTIC CABLE 1.000 1.000
LS 0.000 0.00
747.97000 1.000 747.97
1310 210-01300 RES IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00

500.00000 3.000 1,500.00
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CAT NO0200 ROADWAY
1315 900-00012 ADDED ITEM (FOOT)/ STOCKPILE CONCRETE BARRIER 4,566.000 4,566.000
LF 0.000 0.00
0.50000 4,566.000 2,283.00
1320 210-01170  RES GDRAIL TY 7 7,194.000 7,194.000
LF 0.000 0.00
1.85000 7,194.000 13,308.90
1355 900-00006 ADDED ITEM (DOLLAR)/ CLAIM: CRESCENT ELECTRIC SUPPLY 0.000 0.000
COMPANY
DOL 0.000 0.00
1.00000 0.000 0.00
1365 900-00006  ADDED ITEM (DOLLAR)/ MONTHLY FUEL COST ADJUSTMENT 33,171.650 33,171.650
DOL 0.000 0.00
1.00000 33,171.650 33,171.65
1370 412-01400 CONCRETE PAVEMENT (14 INCH) (FAST TRACK) 1,234.000 1,234.000
sy 0.000 0.00
45.00000 1,234.000 55,530.00
1375 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 164.970 164.970
TON 0.000 0.00
126.00000 164.970 20,786.22
1380 900-00006  ADDED ITEM (DOLLAR)/ CASTLE ROCK CONSTRUCTION CLAIM 0.000 -8,741.520
DOL 8,741.520 8,741.52
1.00000 0.000 0.00
1385 900-00006  ADDED ITEM (DOLLAR)/ A&M CRANE AND RIGGING, INC. CLAIM 0.000 =7,962.530
DOL 7,962.530 7,962.53
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 9,072,254.21 $ 16,704.05% 8,961,338.75
CAT NO0201 CLEAR CREEK MITIGATION
0885 202-00010 REMOVAL OF TREE 4.000 4.000
EACH 0.000 0.00
480.00000 4.000 1,920.00
0890 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 982.000 982.000
cy 0.000 0.00
3.80000 982.000 3,731.60
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CAT NO0201 CLEAR CREEK MITIGATION
0895 203-00100 MUCK EXCAVATION 15,801.000 15,801.000
cy 0.000 0.00
11.00000 15,801.000 173,811.00
0900 203-01515 BACKHOE (LANDSCAPING) 1.000 1.000
HOUR 0.000 0.00
130.00000 1.000 130.00
0905 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0910 206-00510 FILTER MATERIAL (CLASS A) 234.000 234.000
cY 0.000 0.00
32.00000 234.000 7,488.00
0915 207-00205 TOPSOIL 471.000 471.000
cy 0.000 0.00
3.70000 471.000 1,742.70
0920 208-00005 *EROSION LOG 0.000 0.000
LF 0.000 0.00
4.80000 0.000 0.00
0925 212-00006 *SEEDING (NATIVE) 1.900 1.900
ACRE 0.000 0.00
790.00000 1.900 1,501.00
0930 213-00002 *MULCHING (WEED FREE HAY) 1.900 1.900
ACRE 0.000 0.00
250.00000 1.900 475.00
0935 214-00000 *LANDSCAPE MAINTENANCE 1.000 1.000
LS 0.000 0.00
14,200.00000 1.000 14,200.00
0940 214-00210 *DECIDUOUS TREE (1 INCH CALIPER) 10.000 10.000
EACH 0.000 0.00
110.00000 10.000 1,100.00
0945 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 30.000
EACH 0.000 0.00
140.00000 30.000 4,200.00
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CAT NO0201 CLEAR CREEK MITIGATION

0950 214-00280 *DECIDUOUS TREE (8 FOOT) 30.000 30.000
EACH 0.000 0.00
110.00000 30.000 3,300.00
0955 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 450.000 450.000
EACH 0.000 0.00
20.00000 450.000 9,000.00
0960 214-01010 *BRUSH LAYER CUTTING 1,500.000 1,500.000
EACH 0.000 0.00
4.70000 1,500.000 7,050.00
0965 506-00000 RIPRAP (48 INCH) 1,348.000 1,348.000
cy 0.000 0.00
51.00000 1,348.000 68,748.00
0970 506-00030 *GROUTED RIPRAP 386.000 386.000
cYy 0.000 0.00
67.00000 386.000 25,862.00
0975 506-00212 RIPRAP (12 INCH) 1,047.000 1,047.000
cy 0.000 0.00
30.00000 1,047.000 31,410.00
0980 506-00236  RIPRAP (36 INCH) 1,061.000 1,061.000
cy 0.000 0.00
60.00000 1,061.000 63,660.00
0985 607-11525 *FENCE (PLASTIC) 489.000 489.000
LF 0.000 0.00
2.20000 489.000 1,075.80
0990 607-56001 *FENCE (ANIMAL PROTECTION) 541.000 541.000
LF 0.000 0.00
5.00000 541.000 2,705.00
0995 617-00024 24 INCH CULVERT PIPE 240.000 240.000
LF 0.000 0.00
79.00000 240.000 18,960.00
1000 700-70033 F/A NOXIOUS WEED CONTROL 1,252.000 1,252.000
FA 0.000 0.00

1.00000 1,252.000 1,252.00
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CAT NO0201 CLEAR CREEK MITIGATION

1270 617-00048 48 IN CULVERT PIPE 48 IN CULVERT PIPE 120.000 120.000
LF 0.000 0.00
131.00000 120.000 15,720.00
1325 608-00026 CONC BIKEWAY (6 IN) 904.000 904.000
SY 0.000 0.00
14.17000 904.000 12,809.68
CAT 0201 CURRENT AMT $ 471,851.78 $ 0.008$ 471,851.78

CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1005 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION 1.000 1.000
LS 0.000 0.00
,850,000.00000 1.000 4,850,000.00
1275 900-00014  ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 1.000 1.000
LS 0.000 0.00
40,356.45000 1.000 40,356.45
1280 900-00010 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - SR. ENGR. 99.000 99.000
HOUR 0.000 0.00
160.50000 99.000 15,889.50
1285 900-00010  ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - ENGR. 124.000 124.000
HOUR 0.000 0.00
133.75000 124.000 16,585.00
1290 900-00010 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - INTERN 297.000 297.000
HOUR 0.000 0.00
103.26000 297.000 30,668.22
1300 900-00014 ADDED ITEM (LUMP SUM)/ POST TENSION PIER #7 CAP 1.000 1.000
LS 0.000 0.00
20,372.68000 1.000 20,372.68
1330 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION -16,577.650 -16,577.650
DOL 0.000 0.00
1.00000 -16,577.650 -16,577.65
1335 900-00012  ADDED ITEM (FOOT)/ MCR: ADDED STRUCTURE RUSTICATION 153.000 153.000
LF 0.000 0.00

17.08000 153.000 2,613.24
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CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1340 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE GIRDER STRENGTH PAY -33,054.690 -33,054.690
FACTOR
DOL 0.000 0.00
1.00000 -33,054.690 -33,054.69
CAT 0300 CURRENT AMT $ 4,926,852.75 $ 0.00$ 4,926,852.75

CAT NO0301 WALL E-17-LA MSE WALLS

1010 206-00000 STRUCTURE EXCAVATION 566.000 566.000
cy 0.000 0.00
4.50000 566.000 2,547.00
1015 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,472.000 4,472.000
cy 0.000 0.00
10.00000 4,472.000 44,720.00
1020 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,286.000 2,286.000
cy 0.000 0.00
19.00000 2,286.000 43,434.00
1025 503-00200 *CAISSON (SPECIAL) 13,928.000 13,928.000
LF 0.000 0.00
17.00000 13,928.000 236,776.00
1030 504-04410 *BLOCK FACING 6,030.000 6,030.000
SF 0.000 0.00
10.00000 6,030.000 60,300.00
1035 601-01000 *CONCRETE CLASS B 31.000 31.000
cy 0.000 0.00
220.00000 31.000 6,820.00
1040 601-03040 CONCRETE CLASS D (BRIDGE) 359.000 359.000
cYy 0.000 0.00
190.00000 359.000 68,210.00
1045 601-40300 *STRUCTURAL CONCRETE COATING 879.000 879.000
SY 0.000 0.00
3.60000 879.000 3,164.40
1050 602-00020 *REINFORCING STEEL (EPOXY COATED) 50,880.000 50,880.000
1B 0.000 0.00

0.55000 50,880.000 27,984.00
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CAT NO0301 WALL E-17-LA MSE WALLS
1055 606-10700 *BRIDGE RAIL TYPE 7 600.000 600.000
LF 0.000 0.00
42.00000 600.000 25,200.00
1060 613-00200 *2 INCH ELECTRICAL CONDUIT 600.000 600.000
LF 0.000 0.00
5.00000 600.000 3,000.00
1350 900-00007 ADDED ITEM (EACH)/ SOUND WALL OVERFLOW DRAINS 3.000 3.000
EACH 0.000 0.00
920.81000 3.000 2,762.43
CAT 0301 CURRENT AMT 524,917.83 $ 0.00s 524,917.83
CAT NO0302 MSE WALL B
1065 206-00000 STRUCTURE EXCAVATION 135.000 135.000
[63'¢ 0.000 0.00
4.50000 135.000 607.50
1070 206-00100 *STRUCTURE BACKFILL (CLASS 1) 177.000 177.000
cY 0.000 0.00
10.00000 177.000 1,770.00
1075 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 78.000 78.000
cYy 0.000 0.00
19.00000 78.000 1,482.00
1080 504-04410 *BLOCK FACING 257.000 257.000
SF 0.000 0.00
10.00000 257.000 2,570.00
1085 601-01000 *CONCRETE CLASS B 1.000 1.000
cYy 0.000 0.00
220.00000 1.000 220.00
1090 601-03040 CONCRETE CLASS D (BRIDGE) 13.000 13.000
cY 0.000 0.00
190.00000 13.000 2,470.00
1095 601-40300 *STRUCTURAL CONCRETE COATING 17.000 17.000
SY 0.000 0.00
3.60000 17.000 61.20
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0302 MSE WALL B
1100 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,865.000 1,865.000
1B 0.000 0.00
0.55000 1,865.000 1,025.75
1105 606-10700 *BRIDGE RAIL TYPE 7 2.000 2.000
LF 0.000 0.00
42.00000 2.000 84.00
1110 613-00200 *2 INCH ELECTRICAL CONDUIT 2.000 2.000
LF 0.000 0.00
5.00000 2.000 10.00
CAT 0302 CURRENT AMT 10,300.45 $ 0.00s 10,300.45
CAT NO0303 MSE WALL C
1115 206-00000 STRUCTURE EXCAVATION 14.000 14.000
cy 0.000 0.00
4.50000 14.000 63.00
1120 206-00100 *STRUCTURE BACKFILL (CLASS 1) 153.000 153.000
cYy 0.000 0.00
10.00000 153.000 1,530.00
1125 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 89.000 89.000
cy 0.000 0.00
19.00000 89.000 1,691.00
1130 504-04410 *BLOCK FACING 246.000 246.000
SF 0.000 0.00
10.00000 246.000 2,460.00
1135 601-01000 *CONCRETE CLASS B 1.000 1.000
cy 0.000 0.00
220.00000 1.000 220.00
1140 602-00020 *REINFORCING STEEL (EPOXY COATED) 27.000 27.000
LB 0.000 0.00
0.55000 27.000 14.85
CAT 0303 CURRENT AMT 5,978.85 $ 0.008$ 5,978.85
CAT NOO0305 E-17-QA
1145 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 1,095.000 1,095.000
SY 0.000 0.00
6.00000 1,095.000 6,570.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0305 E-17-QA
1150 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
8,800.00000 1.000 8,800.00
1155 206-00000 STRUCTURE EXCAVATION 58.000 58.000
cY 0.000 0.00
4.50000 58.000 261.00
1160 206-00200 STRUCTURE BACKFILL (CLASS 2) 95.000 95.000
cy 0.000 0.00
10.00000 95.000 950.00
1165 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 148.000 148.000
cy 0.000 0.00
230.00000 148.000 34,040.00
1170 513-00600 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
5,700.00000 2.000 11,400.00
1175 601-03040 CONCRETE CLASS D (BRIDGE) 30.000 30.000
cY 0.000 0.00
190.00000 30.000 5,700.00
1180 601-40300 *STRUCTURAL CONCRETE COATING 10,057.000 10,057.000
sy 0.000 0.00
3.60000 10,057.000 36,205.20
1185 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,634.000 2,634.000
1B 0.000 0.00
0.55000 2,634.000 1,448.70
1190 603-50018 18 INCH PLASTIC PIPE 211.000 211.000
LF 0.000 0.00
50.00000 211.000 10,550.00
1195 606-10400 *BRIDGE RAIL TYPE 4 44.000 44.000
LF 0.000 0.00
85.00000 44.000 3,740.00
CAT 0305 CURRENT AMT $ 119,664.90 $ 0.00$ 119,664.90
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CAT NO0306 E-17-QP
1200 509-00000 STRUCTURAL STEEL 133.000 133.000
1B 0.000 0.00
12.00000 133.000 1,596.00
CAT 0306 CURRENT AMT 1,596.00 $ 0.00%$ 1,596.00
CAT NO0307 WALL E-17-CM MASONRY NOISE WALL
1205 206-00000 STRUCTURE EXCAVATION 3,890.000 3,890.000
cy 0.000 0.00
4.50000 3,890.000 17,505.00
1210 206-00200 STRUCTURE BACKFILL (CLASS 2) 2,340.000 2,340.000
cy 0.000 0.00
10.00000 2,340.000 23,400.00
1215 503-00024 *DRILLED CAISSON (24 INCH) 3,901.000 3,901.000
LF 0.000 0.00
50.00000 3,901.000 195,050.00
1220 601-01000 *CONCRETE CLASS B 1,041.000 1,041.000
cy 0.000 0.00
220.00000 1,041.000 229,020.00
1225 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.61000 0.000 0.00
1230 602-00000 *REINFORCING STEEL 176,034.000 176,034.000
LB 0.000 0.00
0.43000 176,034.000 75,694.62
1235 604-19710 INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 24.000 24.000
LF 0.000 0.00
160.00000 24.000 3,840.00
1240 607-11580 *FENCE (TEMPORARY) 4,307.000 4,307.000
LF 0.000 0.00
2.70000 4,307.000 11,628.90
1245 607-13000 *FENCE MASONRY (SOUND BARRIER) 71,300.000 71,300.000
SF 0.000 0.00
13.30000 71,300.000 948,290.00
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CAT NO0307 WALL E-17-CM MASONRY NOISE WALL

1245 MATERIAL ALLOWANCE MASONRY SOUND BARRIER MATERIALS 0.000
SF 0.000 0.00
0.68383 0.000 0.00
1250 609-24000 GUTTER TYPE 2 SPECIAL 4,920.000 4,920.000
LF 0.000 0.00
15.00000 4,920.000 73,800.00
1345 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0307 CURRENT AMT $ 1,578,228.52 $ 0.00%$ 1,578,228.52

CAT NO0400 CONSTUCTION ENGINEERING BID ITEMS

1255 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
53,700.00000 1.000 53,700.00
1260 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,500.00000 1.000 14,500.00
1265 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
1360 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 -1,131,984.000
DOL 0.000 0.00
1.00000 -1,131,984.000 -1,131,984.00
CAT 0400 CURRENT AMT $ 70,400.00 $ 0.00$ -1,061,584.00

PROJECT TOTAL CURRENT AMT $ 16,782,045.29 $ 16,704.05$ 15,539,145.83



